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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-27
CTC STIP GUIDELINES

SECTION 59 – TIMELY USE OF FUNDS

STATE TRANSPORTATION IMPROVEMENT PROGRAM
WAIVER-00-36

ISSUE
Resolution G-99-27,  STIP Guidelines, adopted by the California Transportation Commission (Commission)
on September 29, 1999, stipulates that funds programmed for all components of local grant projects or for
Caltrans construction costs are available for allocation only until the end of the fiscal year identified in the STIP.

The intercity rail projects on the attached list totaling $13,268,000 were programmed in the 1998 STIP for
Fiscal Year 1999-00 with a June 30, 2000 allocation deadline.  The project sponsors request extensions per
Resolution G-99-27.  The regional transportation planning agencies concur with the requests.

RECOMMENDATION
The Department supports the project allocation extension request for the five projects on the attached list.

SUMMARY
The Commission has programmed $13,168,000 in IIP funds and $100,000 in RIP funds in FY 1999-2000 for
projects on the attached list.  To date, the funds have not been allocated.  The attached list describes the delays
that have resulted in the requests to extend the period of project allocation for these five STIP projects.
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Recipient Project
Description

Allocation
Deadline

Programmed
Amount

Year/
Program

Status/ Reason for Delay Extension
Request/To

Department
Recommendation

CALTRANS
(SCRRA)

Ticket Vending
Machines
(TVMs)

06-30-00
$2,350,000

1998
ITIP

This extension is requested to
allow time to field test
prototypes prior to purchase of
remaining TVM's. This strategy
was formulated only recently by
the TVM consultant, so this
time was not included in the
original project schedule.

15 months

Through:
Sept. 30, 2001

Approve request for 15- month
extension to allow for testing of
equipment.  Following successful
testing, the machines will be
deployed and the remaining
funding invoiced.

CALTRANS
(Amtrak)
(SCRRA)

Bandini Triple
Track

06-30-00
$7,080,000

1998
ITIP

Currently working on grade
crossings, grade separations and
bridge repair agreements with
local cities and the Army Corps
of Engineers.  More time needed
to complete related projects and
permitting.

6 months

Through:
Dec. 30, 2000

Approve request for 6- month
extension to allow adjacent
construction work to be
completed.

CALTRANS
(Amtrak)

Electronic
Message Signs

06-30-00
$863,000

1998
ITIP

Project has expanded to
integrate all three train systems
operating in the corridor -
Amtrak, Metrolink, and
Coaster. Various systems are
being studied for
implementation based on the
latest computer applications.

20 months

Through:
Feb. 28, 2002

Approve request for 20- month
extension to permit the selection
of a system providing the best
coordination and information for
the public.

CALTRANS
(UPRR)

Carpinteria
Siding

06-30-00
$1,875,000

1998
ITIP

Union Pacific Railroad (UPRR)
has experienced difficulty in
obtaining Coastal Commission
and local agency clearances.

12 months

Through:
June 30, 2001

Approve 12-month extension to
allow UPRR time to obtain
necessary permit approvals.

CALTRANS
(UPRR)

San Luis
Obispo CTC
Control Point

06-30-00
$1,000,000
$   100,000
$1,100,000

1998
ITIP
RTIP
Total

Additional time is needed to
allow for the progression of the
project from the south to the
north, so the CTC signal system
can be constructed in a cost
effective manner.

20 months

Through:
Feb. 28, 2002

Approve request for 20-month
time extension to allow for
projects in Ventura and Santa
Barbara counties to be completed
by UPRR as it is more cost
effective to move from the south to
the north, rather than skip
around.


